~ if?)"_r FAIRMONT COKE 'WORKS : TR .

| . FAIRMONT, MARION COUNTY, WV . 26554
; ©  CERCLA REMOVAL ACTION ' - . ‘
\_/ - ATTIN: CHARLIE KLEEMAN, GREGG CRYSTALL, ERD/OERR
I. . SITUATION (WEDNESDAY, 11/16/94, 1730 HOURS)
'A.  PERSONNEL ON.SCENE: EPA-2, TAT-3, ERCS-13

" B,.‘;WEATHER ON SCENE: . RAINY, TEMPS IN THE SOS _ : , i -
C. QHPROJECT COSTS.- S T - ol ey
ERCS- .. 53 051,286 '_',;:vj$3,741,2oo-;i.-
- TAT . . .. 268,076 ' . -:.300,000 . -
" - EPA DIRECT -~ - - 92,939 S T 106,200

' EPA INDIRECT . L 351 3ér .- 177-000

TOTAL ".9'1. 5, 573 66z T, 324 40051

ﬂi'UNOBLIGATED B £ §73,394
’_SITE CEILING SRR o  ;' '_$5,997;594';

. a1+ 1 -t f 3 331 | . :
.. ERCS COSTS ARE AT 81.6% OF CEILING. | |
© " TAT "COSTS ARE AT 89.,4% OF CEILING.. -
-'D. OSC POWELL ONSITE TO DIRECT REMOVAL ACTIVITIES.‘
"B. . SAO.MESSIMER ONSITE TO REVIEW SITE COSTS. - S
. F. ERCS RELEIVED THREE OPERATORS AT 0900 ‘HOURS AND SITE I
| . ° | OPERATIONS CEASED AT 1600 HOURS DUE" TO WEATHER U
© .. - " "  CONDITIONS. .. .- S U
’\\,/F' II, ACTIONS TAKEN . IR
4 777 A." ERCS CONTINUED TO DE-WATER THE BREEZE WASHOUT AREA.
'B.. ERCS COMPLETED DIGGING THE TRENCH BETWEEN THE. CONCRETE
' DROPBOX (SW21) LOCATED WEST OF BUILDING-BO AND THE = - =
~ STORM-SEWER LINE MANHOLE (SW25) NEAR CENTER OF SITE. .
ERCS WERE UNABLE TO COMPLETE. INSTALLING THE PIPELINE IN
. 'THE TRENCH DUE TO COPIOUS, AMOUNTS OF STORM-WATER RUNOFF
| - . INTO THE SW25 SEWER LINE.
. . APPALACIAN TIRE PULLED A GOOD TIRE FROM ONE OF THE UKE
... TRUCKS AND INSTALLED IT ON THE OTHER UKE TRUCK. -THE
- - DOWN TRUCK WILL BE REPAIRED LATER THIS WEEK. = =
*III, FUTURE PLANS
A, ERCS TO CONTINUE SCHEDULING AND ARRANGING T&D oF L e
. REMAINING BULK GROUPS FROM SITE. T&D OF PPE SCHEDULED ‘.'
© - FOR 11/30/94. - |
 “B.". ERCS TO CONTINUE SITE GRADING FOR STORM WATER o
. MANAGEMENT CONTROL. . - / SR
" €. ERCS TO CONTINUE DUST CONTROL MEASURES AS NEEDED. T
D.. ERCS TO CONTINUE CONSOLIDATION OF THE BREEZE WASHOUT ' .
- '~ MATERIAL ‘INTO THE UPPER SLUDGE IMPOUNDMENT, -
', . - "B, " DE-WATERING OF BREEZE WASHOUT AREA TO CONTINUE. S
y ' . . -F. ' ERCS TO CONTINUE INSTALLING SEWER PIPE FOR. STORM WATER -
f o MANAGEMENT CONTROL.. . T L a8
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" EDWARD M. POWELL, OSC ..
. 1U.8. EPA = REGION III
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